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Item 14.  Continued.

CHANGES TO PROPOSAL RECEIPT DATE

1.  Standard Form 1442, First Page, Item No. 13.A.-  In the second line, change the bid opening date
from "15 August 2000" to "18 August, 2000".

CHANGES TO THE SPECIFICATIONS

2.  Replacement Section - Replace the following section with the accompanying new section of the same
number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION
NO. DACA63-00-B-0023:"

    SECTION 01000   CONSTRUCTION SCHEDULE
   

END OF AMENDMENT



Ft Bliss AMMO Hot-Lead Area, Project No. 44921 FBAHL
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0023

SECTION 01000

CONSTRUCTION SCHEDULE
01/2000

AMENDMENT NO. 0004

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                       Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day    _ 

(1)  All work          Within 10
   except item (2)     days after
   (See sequence of    receipt of
   construction on     Notice to
   drawings)           Proceed             360        $ 1630.00

(2)  Phase 2
   (see drawings)        ---         30 days after
                                     start of item
                                     (2) and no later
                                     than the comple-
                                     tion of item (1) $ 1630.00

(3)  Establishment 
     of Turf               *              *               ---
_______________________________________________________________________________
Liquidated damages are not accummulative.

  

*Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02933 ESTABLISHMENT OF TURF . No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

  1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
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Ft Bliss AMMO Hot-Lead Area, Project No. 44921 FBAHL
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0023

Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
    1     1     1     1     2     1     3     3     2     1     1     2    

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."
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Ft Bliss AMMO Hot-Lead Area, Project No. 44921 FBAHL
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0023

1.3   CONSTRUCTION PHASING

1.3.1   Phasing Requirements

The work is to be phased as noted on the Contract Drawings.

1.4   WORK RESTRICTIONS

 1.4.1   Joint Occupancy:

Airfield operations will continue during construction unless otherwise 
indicated on the Contract Drawings.

1.4.2   Working Hours

Working hours are shown on the Contract Drawings. " Any revisions to these 
normal hours during certain seasons to facilitate concrete paving 
operations must be requested in writing at least 14 days in advance to the 
contracting officer's Representative."  

1.4.3   Access

Access to the runway area will be restricted.  The Contractor shall keep 
personnel and equipment outside of the limits of the glide path unless 
prior approval is received from the Contract Officer's Representative.

1.4.4   Other

All equipment shall stay outside of the runway glide path.

1.5   UTILITIES

1.5.1   Payment for Utility Services (FAR 36.303(C)(6))

(AM#0004) Water, gas, and electricity are available from Government-owned 
and operated systems and will be charged to the Contractor at rates as 
provided in Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY 
SERVICES.  The contractor must pay for the utilities and their temporary 
connection to the base systems.

1.5.1.1   (AM#0004) Meters and Temporary Connections

(AM#0004) The Contractor, at its expense and in a manner satisfactory to 
the Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases (Government will provide 
meters) required to measure the amount of each utility used for the purpose 
of determining charges.  The Contractor shall notify the Contracting 
Officer, in writing, 5 working days before final electrical connection is 
desired so that a utilities contract can be established.  The Government 
will provide a meter and make the final hot connection after inspection and 
approval of the Contractor's temporary wiring installation.  The Contractor 
shall not make the final electrical connection.
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Ft Bliss AMMO Hot-Lead Area, Project No. 44921 FBAHL
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0023

1.5.1.2   (AM#0004) Advance Deposit

(AM#0004) An advance deposit for utilities consisting of an estimated 
month's usage or a minimum of $50.00 will be required.  The last monthly 
bills for the fiscal year will normally be offset by the deposit and 
adjustments will be billed or returned as appropriate.  Services to be 
rendered for the next fiscal year, beginning 1 October, will require a new 
deposit.  Notification of the due date for this deposit will be mailed to 
the Contractor prior to the end of the current fiscal year.

1.5.1.3   Final Meter Reading

(AM#0004) Before completion of the work and final acceptance of the work by 
the Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 21 days prior to date 
of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 
maximum duration of 4 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 4 hours.

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 10 days prior to date of requested outage:

    a.     One lane traffic shall be maintained at all times (except 
that a total closing may be allowed for specific 8-hour periods).

    b.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
with hot-mix cold-lay surface course.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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